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. There about 35 new subcontractors that will be working on
elements of Work Package 4, such as architectural lighting and
decorative painting. Looking Ahead - Interior
J The number of workers onsite will increase from about 100 to more. 3 Fireproofing lower level shafts.
Y 30(_) o nov-v e il EEE : . Mechanical floor and wall shafts will be sawcut on all floors.
. Sc§ff9ld|r1g that will be ere_:cted.for plaste_r work and decorative . Steel and new HVAC ducts will be installed in the new shafts.
painting in the Rotunda will weigh an estimated 250,000 pounds. y ) ; :
. Masonry repairs will continue in the basement.

i - Looking Ahead - Exteri
Free Charging Stations Now DERng Aheag grxtarior

. | . Quadriga level: Marble and masonry repairs are nearing completion.
Available! «~ South fagade: All windows have been removed on south fagade except
: areas occupied by tenants. These will'be removed after session.
* Recharge your laptops, cell phones, ! 1 ) 3 e e : ;
and tablets at any of the four . West Wing: Demolition will continue on' th:e‘ south facade. Scaffolding
locations throughout the Capitol. will be removed from the north facade in early February.
* Rathskeller (2) . North Wing: Scaffolding will be removed starting this week.
e 1%tfloor, North Wing (1) v L. The last shipment of capitals , the-crowning featureson columns, for the
e 2" Floor, near elevators (1) ' West Wing have arrived: It will take:about three weeks to install and

blend them into existing marble spaces.- : :

Featured Notice
min Did you know? Epoxy and mortar used to install new marble are (')
innesota temperature sensitive. The tarps over the scaffolding help maintain the JEDUNNI
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Quick Links

To view or download
Duing the 2015 Logslave Session il e e full-page maps by floor,
click a link below. Events and Rallies

Capitol Complex Events Calendar
Alternate Indoor Venues (PDF)

Public Access Maps -,‘,'?:, Minnesota State Capitol

Basement/Tunnel
Accessibility, Parking, Dining
Ground F|OOF Capitol Restoration Website
e e First Floor Attending a Hearing
- Legislative Meeting Calendar
Second Floor Tours
. Minnesota Historical Society
Third Floor Behind-the-Scenes Photos on Flickr
- i . Getting Around
s You can also view or download What’s Open/What's Closed (PDF)
: P the Public Access Floor Maps Department Relocation List (PDF)
'\\\_:’\\ "'\;\ \\\\ - flyer seen at left (all five floors Public Safety During Construction (PDF)
e wny Hiin ot on one page). Areas of Refuge Maps (PDF)
o Capitol Complex Tenant Inquiries Press Inquiries
QueStlonS or Cathy Klima, Communications Officer, Capitol Restoration Curt Yoakum, Director, Communications and Legislation
2 Department of Administration Department of Administration
CommentS H cathy.klima@state.mn.us | 651-201-2627 curtis.yoakum@state.mn.us | 651-201-2771

Visiting the Capitol? See the Minnesota State Capitol Restoration Project website.
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.
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http://mn.gov/admin/citizen/buildings-grounds/buildings/capitol/restoration/
http://mn.gov/admin/citizen/buildings-grounds/buildings/capitol/restoration/preservation-commission/
../../../Pictures/Maps and Floor Plans/low-res/basement-floor-1040px.jpg
../../../Pictures/Maps and Floor Plans/low-res/basement-floor-1040px.jpg
http://mn.gov/admin/images/2014-12-04-Basement-floor-FINAL.jpg
../../../Pictures/Maps and Floor Plans/low-res/basement-floor-1040px.jpg
http://mn.gov/admin/images/2014-12-04-Ground-floor-FINAL.jpg
http://mn.gov/admin/images/2014-12-04-1st-floor-FINAL.jpg
http://mn.gov/admin/images/2014-12-04-2nd-floor-FINAL.jpg
http://view.ext.cms.oet.mn.gov/admin/images/2014-12-04-3rd-floor-FINAL.jpg
../Curt Projects/Floor Maps/2015-01-05-Capitol-floor-maps.pdf
../Curt Projects/Floor Maps/2015-01-05-Capitol-floor-maps.pdf
http://mn.gov/admin/government/public-events/calendar.jsp
http://mn.gov/admin/images/alternate-venue-flyer-FINAL-R1.pdf
http://mn.gov/admin/citizen/buildings-grounds/buildings/capitol/restoration/
http://www.leg.state.mn.us/calendarday.aspx
http://sites.mnhs.org/historic-sites/minnesota-state-capitol/capitol-tours
http://sites.mnhs.org/historic-sites/minnesota-state-capitol/capitol-tours
https://www.flickr.com/photos/capitol-restoration/
https://www.flickr.com/photos/capitol-restoration/
https://www.flickr.com/photos/capitol-restoration/
https://www.flickr.com/photos/capitol-restoration/
https://www.flickr.com/photos/capitol-restoration/
https://www.flickr.com/photos/capitol-restoration/
https://www.flickr.com/photos/capitol-restoration/
http://mn.gov/admin/images/2014-12-22-What-is-open-closed-r1.pdf
http://mn.gov/admin/images/2015-01-02-Tenant Relocation-2015-session.pdf
http://mn.gov/admin/images/Public-Safety-During-Construction-9-26-14.pdf
http://mn.gov/admin/images/2014-12-29-MN-Capitol-Stand-Pipe-and-Areas-of-Refuge-Plan-1.pdf
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Above: A master carver focuses on the intricate details of this scroll for the
south facade. :

Right: A visitor heads toward the State Office Building via the Capitol
basement tunnel.

Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.

min Please plan for extra time to get to your destination(s) during this (')
i""ﬂSﬂta historic restoration project. JEDUNN-’
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